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STAFFING – MID PACIFIC CONSTRUCTION OFFICE 

 

The Mid Pacific Construction Office had 52 construction and administrative employees at the 

close of this month as follows:  

 

Construction Engineer's Office     2 

 

Preaward & Project Management Group        3 

 

Administrative Management            8 

 

Division of Field Engineering                   24 

 

Division of Office Engineering                         8 

 

Materials Lab Branch     7 
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GLOSSARY OF ACRONYMS AND ABBREVIATIONS 

 

 MEANING 

  

CCAO Central California Area Office 

CVP 

KBAO 

Central Valley Project 

Klamath Basin Area Office 

LBAO Lahontan Basin Area Office 

MP Mid Pacific Regional Office 

MPCO Mid-Pacific Construction Office 

NCAO Northern California Area Office 

SCCAO South Central California Area Office 

TO Tracy Office 
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CCAO  
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Contract No. R10PC20R15 

Specification No. 20-C0649A 

Fixed Wheel Gate Rehabilitation – Folsom Unit, American River Division, Central Valley 

Project, California 

Abide International, Inc., Sonoma, CA 

 

Work Performed: May                    0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 85.9%                

 

 

 

 Contractor Earnings: May       $0 

 

 

Previous $7,989,508.17 

 

 

Total to Date $7,989,508.17 

   

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

Contract Administrator:  Larry Bowman, MPCO-240 

 

No invoices were received this period.   

 

A modification to definitize all previous modifications and resolve uncompleted work is being 

worked on. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Gustavo Aguilera, MPCO-337; Bill Linder, MPCO-312; Howard 

Diedrich, MPCO-316   

 

Number of Contract Employees:  0 

 

Work Performed: 

No site work was performed this period.  The contractor did not complete the contract site work, 

and will perform no further site work. 
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Contract No. R10PC20019 

Specification No. 20-C0689 

Folsom Power Plant Generators U1, U2, and U3 Rewind and Excitation System Replacement – 

Folsom Unit, American River Division, Central Valley Project, California 

Andritz Hydro Corp, Charlotte, NC 

 

Work Performed: May                  0% 

 

 

Time Elapsed 89.5% 

 

 

Work Completed 76.8%                

 

 

 

 

 

 Contractor Earnings: May $0 

 

 

Previous $15,685,567.71 

 

 

Total to Date $15,685,567.71 

   

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

 

Contract Administrator:  Casey Arthur, MPCO-245 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Todd Dooley, MPCO-314   

 

Number of Contract Employees:  0 

 

Work performed:  

No work was performed this period.  Work is scheduled to start up again in October 2014. 
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Contract No. R10PC20767 

Specification No. 20-C0703 

Folsom Power Plant U1, U2, and U3 Replacement Runners – Folsom Unit, American River 

Division, Central Valley Project, California 

Voith Siemens Hydro Power Generation, Inc., York, PA 

 

Work Performed: May                    0% 

 

 

Time Elapsed 88.2% 

 

 

Work Completed 73.7%                

 

 

 

 

 

 Contractor Earnings: May                  $0 

 

 

Previous $5,488,977.80 

 

 

Total to Date $5,488,977.80 

   

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

Contract Administrator:  Casey Arthur, MPCO-245 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  N/A supply contract 

Construction Representative:  N/A supply contract 

 

Number of Contract Employees:  N/A supply contract 

 

Work performed:  N/A supply contract 
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Contract No. R10PC20114 

Specification No. 20-C0754 

Folsom Dam – Safety of Dams Modification – MIAD Key-Block – Folsom Unit, American 

River Division, Central Valley Project, California. 

Shimmick Construction Co., Inc., Sacramento, CA  

 

Work Performed: May 0% 

 

 

Time Elapsed 100% 

 

 

Work Completed                    99.1% 

 

 

 

 Contractor Earnings: May                  $0 

 

 

Previous                  $44,606,112.97 

 

 

Total to Date                  $44,006,112.97 

 

Area Office Project Management 

Project Manager:  Larry Hobbs, CC-106 

 

Office Engineering 

Contract Administrator:  Larry Bowman, MPCO-240 

 

No invoices were received this period.   

 

Office Engineering is resolving a request for equitable adjustment for encountering harder than 

expected bedrock. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Howard Diedrich, MPCO-316; Sean Frische, MPCO-317  

 

Number of Contract Employees:  0 

 

Work Performed: 

No site work was performed as all site work was completed in February 2013.  The substantial 

completion date was January 4, 2013. 
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Contract No. R12PC20104 

Specification No. 20-C0792 

Northfork Pipeline Repair Folsom Pumping Plant – Folsom Unit, American River Division, 

Central Valley Project, California 

Anderson-Burton Construction, Inc., Arroyo Grande, CA  

 

Work Performed: May 2.7% 

 

 

Time Elapsed 100% 

 

 

Work Completed                    100% 

 

 

 

 

 

 Contractor Earnings: May                  $46,939.58 

 

 

Previous                  $1,686,107.83 

 

 

Total to Date                  $1,733,047.41 

   

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

serg 

Office Engineering 

Contract Administrator: John Zimmerman, MPCO-230 

 

Invoice 7 - Final was received and forwarded to the Denver finance office for processing.  

 

Modification 12 was executed this period.  It provided a settlement of $36,851.71 to the 

contractor for the request for equitable adjustment for extra costs the contractor incurred in 

removing the existing coating.   

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Todd Dooley, MPCO-314; Mike Manlick, MPCO-313 

 

Number of Contract Employees:  0 

 

Work Performed: 

All site work was completed in December 2013.  The substantial completion date was November 

26, 2013. 
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Contract No. R13PC20211 

Specification No. 20-C0798 

New Melones Artifact Storage Building – New Melones Unit, East Side Division, Central Valley 

Project, California 

B. C. Schmidt Construction, Inc., Williams, CA  

 

Work Performed: May 

beptember 

                    0%  0% 

 

 

Time Elapsed 100%  100% 

 

 

Work Completed 91.0%                                   91.0% 

 

 

 

 

 

 

 

 Contractor Earnings: May $77,037.79                    $210,957.34 

 

 

Previous $1,342,927.64                   $1,131,970.30 

 

 

Total to Date $1,419,965.53                   $1,342,927.64 

     

Area Office Project Management 

Project Manager:  Laureen Perry, MP-153 

 

Office Engineering 

Contract Administrator: Amber Pierce, MPCO-205 

 

The invoice received for this period was for work performed through April 30, 2014. 

 

A contract modification was executed to increase contract funding to provide the contractor an 

equitable adjustment for a differing site condition, and extended the contract period of 

performance due to the Government Shutdown in October 2013.   

 

The contract completion date was extended by 26 calendar days to February 12, 2014.  

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Dennis Schuenemann, MPCO-338 

 

The final inspection and walkthrough was performed with the contractor on May 6, 2014.  A 

closeout meeting occurred between Reclamation personnel on May 6, 2014. 

 

The contract was determined to be Substantially Complete on April 29, 2014 and a Memo was 

sent to central files on May 9, 2014. 

 

All spare parts and materials were furnished to Reclamation’s Project Manager on May 6, 2014. 

 

Number of Contract Employees:  2 

 

Work Performed: 

The contractor continued to complete punch list item work.  Conductors were terminated 

between the sanitary sewage holding tank and the audible alarm box.  A final inspection was 

held for the Artifact Storage Building.     
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Contract No. R13PC20084 

Specification No. 20-C0805 

Nimbus Powerplant Transformer Anchorage System – Folsom Unit, American River Division, 

Central Valley Project, California 

Collins Electrical Company, Inc., Stockton, CA  

 

Work Performed: May 0%  0% 

 

 

Time Elapsed 100%  100% 

 

 

Work Completed                   100%                    90.0% 

 

 

 

 

 

 

 

 Contractor Earnings: May                  $16,502.80                   $0 

 

 

Previous                  $148,525.20                   $148,526.00 

 

 

Total to Date                  $165,028.00                   $148,526.00 

 

Area Office Project Management 

Project Manager:  Brian Zewe, CC-607A 

 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-230 

 

Invoice 3 - Final was received and forwarded to the Denver finance office for processing.  It was 

not for work done this period, but for work through April 30, 2014. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Ben Richburg, 338-5117 

Number of Contract Employees:  0 

Work Performed: 

No work was performed this period because site work was completed in February 2014. No 

invoices were received this period.   

 

The only remaining work is for the contractor to provide final manufacturer’s drawings.  

 

Work Performed: 

No work was performed this period because site work was completed in February 2014.   The 

substantial completion date was February 7, 2014. 
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Contract No. R13PC20092 

Specification No. 20-C0807 

Mormon Island Auxiliary Dam Overlay – Safety of Dams Modification – Folsom Unit, 

American River Division, Central Valley Project, California  

Suulutaaq, Inc. Suisun City, CA 

 

Work Performed: May 

beptember 

                    0%  

beptember 

                    0% 

 

 

Time Elapsed 30.9%  27.4% 

 

 

Work Completed 10.0%                 9.1%                

 

 

 

 

 

 

 

 Contractor Earnings: May $410,154.14   $707,810.75  

 Previous $4,163,979.86  $3,456,169.11 

 

 

Total to Date $4,574,134.00  $4,163,3979.86 

 

Area Office Project Management 

Project Manager:  Kyle Keer, CC-108 

 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-230 

 

Invoice 7 was received and forwarded to the Denver finance office for processing.  It was not for 

work done this period, but for work through April 20, 2014. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representatives:  Sean Frische, MPCO-317;  Zahid Wazid, MPCO-349; Gus 

Aguilera, MPCO-337; Bill Linder, MPCO-312 

   

 

Number of Contract Employees:  51 

 

Work Performed: 

Excavation Activities 

Granite Construction performed the following work: 

 Stripping between stations 413+00 and 420+00 

 Excavating wetlands to suitable foundation and completed backfilling to original grade 

with Zone B material     

 Continued shell excavation of the existing embankment between stations 443+00 and 

462+00 

 Completed about 80 percent of the stripping the floor between stations 439+00 and 

460+00 where the filter blankets will be placed 

Toe Drain Activities: 

Granite Construction started placing fine filter in the toe drain between stations 427+00 and 

430+00 and continued welding the 24-inch perforated high density polyethylene (HDPE) pipe 

and 22-inch non-perforated HDPE culvert liner at outfall sections. 
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The contractor performed the following work: 

 Installed the 24-inch non-perforated HDPE pipe sections in Outfall Trench SM-3, SM-4  

 Placed controlled low strength material (CLSM) plugs and backfilled the outfall trench 

at Weir Box SM-3, SM-4 

 Backfilled the outfall channel trenches at SM-1, SM-2 and SM-3, SM-4  

 Cleaned and took video of the existing corrugated metal culvert at Green Valley Road  

 Installed the 22-inch HDPE culvert under Green Valley Road 

 Started excavating the trench for the 22-inch culvert liner that runs along Green Valley 

Road . 

 

Embankment Backfill Activities: 

Granite Construction started backfilling embankment shell Zone A and Zone B materials 

between stations 413+00 and 430+00 to approximately 410-foot elevation. 

 

Stockpile Processing Activities: 

Fisher Industries continued processing 3-inch minus and 1-1/4-inch minus materials for Zones A 

and B.  

  

Stormwater Pollution Control/SWPPP: 

The contractor continued enlarging the SWPPP ponds in preparation for the next rainy season. 

 

Unwatering/Dewatering: 

The contractor performed unwatering in the outfall Channels SM-3, SM-4 and SM-1, SM-2 

during CLSM plug placement and fine and coarse filter placement. 
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 Mormon Dam Auxiliary Dam Overlay 

Shell excavation over the key blocks (foreground) and  

downstream floor at approximate Station 445 to Station 
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Contract No. R13PC20159 

Specification No. None 

Lake Berryessa Concessions Area Improvements – Lake Berryessa, Solano Project, California  

G.D. Nielson Construction, Inc., Napa, CA 

Work Performed: May 

beptember 

                    0%  

Beptember 

                    9.4% 

 

 

Time Elapsed 66.1%  55.0% 

 

 

Work Completed 9.4% 

%                

 9.4% 

%                
 

 

 

 

 

 

 

 

Contractor Earnings: May $0   $66,869.00  

 Previous $66,869.00 

 

 $0 

 
 

 

Total to Date $66,869.00 

 

 $66,869.00 

 
 

Area Office Project Management 

Project Manager:  Pete Funkhouser, LBAO 

Office Engineering 

Contract Administrator:  Ryan Hennigan, MPCO-211 

No Invoices were received in the month of May. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Bill Linder, MPCO-312   

Number of Contract Employees:  0 

 

Work Performed: 

The contractor has scheduled to begin onsite work on June 2, 2014.  Contract completion date 

remains September 3, 2014.   
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KBAO 
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There were no active construction projects underway for the Klamath Basin Area Office in May 

2014.   
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LBAO   
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21 
 

Contract No. R12PC20137 

Specification No. 20-C0796 

Prosser Creek Dam OHV Bridge Crossing – Stampede Division, Washoe Project, California  

Algerine West Construction, Inc., Jamestown, CA 

 

Work Performed May                                                     0% 

 Time Elapsed                             100% 

 Work Completed                               64.2% 

 

Contractor Earnings May                                                                               $0 

 Previous                                         $103,335.00 

 Total to Date                                        $102,335.00 

 

 

Area Office Project Management 

Project Manager:  Locke Hahne, LO-400 

 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-230 

 

No invoices were received this period. 

 

The remaining office work for the contractor to perform is to provide as-built drawings, which 

will be done after the repairs described below are made.     

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Dennis Schuenemann, MPCO-338 

 

Number of Contract Employees:  0 

 

Worked Performed:   

No site work was performed this period.  The work remaining for the contractor to perform is 

repair of the damaged endwalls, and replacement of two damaged braces. 
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Contract No. R13PC20088 

Specification No. 20-C0808 

Prosser Creek Dam Refurbish High-Pressure Gate Seats and Regulating Gates – Stampede 

Division, Washoe Project, California  

Knight Construction and Supply, Inc., Deer Park, WA 

 

Work Performed  May                                                          0% 

  Time Elapsed                                       24.7% 

  Work Completed                               1.3% 

 

Contractor Earnings  May                                                                              $0     

  Previous                                                         $27,776.00 

  Total to Date                                          $27,776.00 

 

Area Office Project Management 

Project Manager:  Locke Hahne, LO-400 

 

Office Engineering 

Contract Administrator:  Ryan Hennigan, MPCO-211 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Todd Dooley, MPCO-314 

 

Number of Contract Employees:  0 

 

Worked Performed:   

Site work has not begun.  It was scheduled to begin in November but did not.  Work is scheduled 

to begin as soon as July 2014.  
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NCAO 
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Contract No. R10PC20744 

Specification No. 20-C0712 

J.F. Carr Power Plant, Generator G1 and G2 Rewinds – Trinity River Division, Central Valley 

Project California  

National Electric Coil, Inc., Columbus, OH 

 

Work Performed April                                                        0% 

 Time Elapsed                             100% 

 Work Completed                               96.5% 

 

Contractor Earnings April                                                                              $0 

 Previous             $14,889,222.14 

 Total to Date            $14,889,222.14 

 

Area Office Project Management 

Project Manager:  Joe Ascoli, NC-650 

 

Office Engineering 

Contract Administrator:  Kevin Jacobs, MPCO-214 

 

No invoices were received this period.  

 

Office Engineering is working with the contractor on completing outstanding modifications.   

  

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341 

 

Number of Contract Employees:  0 

 

Worked Performed:   

The contractor completed all site work in December 2012.  
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Contract No. R10PC20102 

Specification No. 20-C0755 

Spring Creek Powerplant Generators G1 and G2 Rewinds – Trinity River Division, Central 

Valley Project, California 

Andritz Hydro Corp., Charlotte, NC 

 

Work Performed: April               0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 69.9% 

 

 

 

 Contractor Earnings: April                  $0 

 

 

Previous                 $7,923,921.77 

 

 

Total to Date                 $7,923,921.77 

 

Area Office Project Management 

Project Manager:  Joe Ascoli, NC-650 

 

Office Engineering 

Contract Administrator:  Kevin Jacobs, MPCO-214    

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341   

 

Number of Contract Employees:  0 

 

Work performed:  

No site work was performed this period.  The restart of site work has not yet been determined. 
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Contract No. R12PC20053 

Specification No. 20-C0789 

Shasta Powerplant Control and Computer Room HVAC Replacement – Shasta Division, Central 

Valley Project, California 

Ray-Mac Mechanical, Inc., Mt. Shasta, CA. 

 

Work Performed: May               0% 

 

 

Time Elapsed 100.0% 

 

 

Work Completed                     94.3% 

 

 

 

 

 

 Contractor Earnings: May                  $0 

 

 

Previous                 $309,680.00 

 

 

Total to Date                 $309,680.00 

    Area Office Project Management 

Project Manager:  Bob Gee, NC-230 

 

Office Engineering 

Contract Administrator:  Ryan Hennigan, MPCO-211   

 

Notice to Proceed date:  April 26, 2012 

 

No invoices were received this period. 

 

The contractor has only to complete final submittals. 

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341   

 

Number of Contract Employees:  0 

 

Work performed:  

No site work was performed as the contractor completed all site work in October 2012.  The 

substantially complete date was October 5, 2012.  
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Contract No. R13PC20169 

Specification No. 20-C0820 

Red Bluff Diversion Dam Decommissioning – Sacramento Canals Unit, Sacramento River 

Division, Central Valley Project, California 

E.C. Smith, Inc., Anderson, CA  

 

 

Area Office Project Management 

Project Manager:  Bill Vanderwaal, MPCO-122 

 

Office Engineering 

Contract Administrator:   Kevin Jacobs, MPCO-214 

 

Invoice 2 was received on May 30, 2014 and forwarded to the Denver finance office for 

processing.  It was for work performed from November 5, 2014 through May 30, 2014.  No 

modifications have been processed on this project. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  Jeff Kelly, MPCO-361 

 

Number of Contract Employees:  37 

 

The contractor performed the work listed below. 

 

 Underground utilities were located prior to any work being performed. 

 Power to the Research Pumping Plant Facility was disconnected. 

 Filled the bypass channels downstream of the Wemco and Archimedes Screw pumps. 

 Disconnected the motor control centers and the electrical substation. 

 Removed miscellaneous metal pieces from the Research Pumping Plant. 

 Removed the holding tanks, stainless steel flumes, bracing, gates, guardrails, grates, 

sump pumps, and the A/C unit and duct work on the control building.   

 Dismantled the 36” HDPE pipe and associated items. 

 Control panels were removed and set aside.   

 The switchgears were disconnected and removed. 

 A seven man crew from Friant Water Authority was onsite to take possession of the 

Peerless pumps and drive motors from the Interim Pumping Plant. 

 Dissipater plates on the HDPE outlets were removed. 

Work Performed: May 19.6% 

Work Performed: May 19.6% 

 

 

Time Elapsed 35.3% 

 

 

Work Completed                 20.5% 

 

 

 

 Contractor Earnings: May                 $642,927.00 

 

 

Previous                  $30,023.00 

 

 

Total to Date                  $672,950.00 

 

 

Time Elapsed 35.3% 

 

 

Work Completed                 20.5% 

 

 

 

 Contractor Earnings: May                 $642,927.00 

 

 

Previous                  $30,023.00 

 

 

Total to Date                  $672,950.00 

Work Performed: 

May 19.6% 

 

 

Time Elapsed 35.3% 

 

 

Work Completed                 20.5% 

 

 

 

 Contractor Earnings: May                 $642,927.00 

 

 

Previous                  $30,023.00 

 

 

Total to Date                  $672,950.00 

   

 

Area Office Project Management 

Project Manager:  Bill 

Vanderwaal, MPCO-122 

 

Office Engineering 

Contract Administrator: Kevin 

Jacobs, MPCO-214 

 

Invoice 2 was received on May 30, 

2014 and forwarded to the Denver 

finance office for processing.  It 

was for work performed from 

November 5, 2014 through May 

30, 2014.  No modifications have 

been processed on this project. 

 

Field Engineering 

Construction Manager:  Randy 

Wyatt, MPCO-305 

Construction Representative:  Jeff 

Kelly, MPCO-361 

 

Number of Contract Employees:  

37 

 

The contractor performed the 

work listed below. 

 

 Underground utilities were 

located prior to any work 

being performed. 

 Power to the Research 

Pumping Plant Facility 

was disconnected. 

 Filled the bypass channels 

downstream of the Wemco 

and Archimedes Screw 

May 19.6% 

 

 

Time Elapsed 35.3% 

 

 

Work Completed                 20.5% 

 

 

 

 Contractor Earnings: May                 $642,927.00 

 

 

Previous                  $30,023.00 

 

 

Total to Date                  $672,950.00 
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 Underground utilities were 
located prior to any work 
being performed. 

 Power to the Research 
Pumping Plant Facility was 
disconnected. 

 Filled the bypass channels 
downstream of the Wemco 
and Archimedes Screw 
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 Contractor Earnings: May                     $642,927.00 

 Previous                $30,023.00 
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 40,000lbs loads of sheet piles were removed from the jobsite. 

 Removed the discharge pipes for the Temporary Pumping Plant.   

 Installed conduit and conductors for the River Lab Building. 

 

 

 
Red Bluff Diversion Dam Decommissioning 

The first of ten pump assemblies is being removed at the Interim Pumping Plant. 

 

 

 

 

 

 

 

 

 

 

 



 

30 
 

 

Contract No. R10PC20025 

Specification No. None 

Coleman Fish Hatchery Water Intakes Vegetation Replacement and Monitoring – Shasta 

Division, Central Valley Project, California  

Tehama Environmental Solutions, Inc., Red Bluff, CA 

 

 

Area Office Project Management 

Project Manager:  Hank Harrington, NC-210 

 

Office Engineering 

Contract Administrator:   Jacquelyn Olds, MPCO-202 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  Fernando Pavone, MPCO-333   

 

Number of Contract Employees:  0 

 

Work performed:   

The contractor’s current activity consists of maintaining vegetation planted in 2010. 

 

  

Work Performed: May                `              0%                 `              0% 

 

 

Time Elapsed                          64.3%                           64.3% 

 

 

Work Completed                          92.8%                                          92.8%                

 

 

 

 

 

 

 

 Contractor Earnings: May                     $0                      $0 

 Previous                $656,891.52                 $656,891.52 

 

 

Total to Date                $656,891.52                 $656,891.52 
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Contract No. R11PC20235 

Specification No. None 

Red Bluff Diversion Dam, Fish Passage Improvement Project, Terrestrial Mitigation –  

Sacramento Canal Unit, Sacramento River Division, Central Valley Project, California  

Tehama Environmental Solutions, Inc., Red Bluff, CA 

 

Area Office Project Management 

Project Manager:  Bill Vanderwaal, MPCO-122  

 

Office Engineering 

Contract Administrator:  Ryan Hennigan, MPCO-211 

 

Invoice 12 was received and forwarded to the Denver finance office for processing.  It was not 

for work done this period, but for work through March 20, 2014. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  David Derk, MPCO-334   

 

Number of Contract Employees:  0 

 

Work performed: 

The contractor performed no work this period but plans to return soon to perform weeding. 

 

 

 

 

 

 
  

Work Performed: May                 0%                  0% 

 Time Elapsed 37.9 

% 

 36.6% 

 

 

Work Completed 92.2%                 89.1%                

 

 

 

 

 

 

 

 Contractor Earnings: May $149,486.55                   $0 

 Previous                              $4,285,553.53 

 

 

 

 

 

                       $4,285,553.53 
 

 Total to Date                             $4,435,040.08                        $4,285,553.53 
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SCCAO 

  



 

34 
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Contract No. R11PC20185 

Specification No. 20-C0778 

Tracy 13.8kV Switchgear/Breaker Replacement – Tracy Pumping Plant and Substation – Delta 

Division, Central Valley Project, California  

Contra Costa Electric, Inc., Martinez, CA 

 

Work Performed: May 

beptember 

                    0%                                          0%    

0%  

 

Time Elapsed 70.1%                                     67.9% 

 

 

Work Completed 20.1%                                                      9.9% 

 

 

 

 

 

 

 

 Contractor Earnings: May $0.00                                             $0 

 Previous $1,635,038.11                         $1,292,342.61 

 

 

Total to Date $1,635,038.11                         $1,292,342.61 

 

Area Office Project Management 

Project Manager:  Warren Feng, TO-438 

 

Office Engineering 

Contract Administrator:  Amber Pierce, MPCO-205 

 

This is a design/build contract. 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  David Derk, MP-334 

 

Number of Contract Employees:  29 

 

Work Performed: 

 
The prime contractor performed the following work: 

 Completed all the control conduit runs between the new vaults and under each slab of the four 

buildings, to include Mod #10 work 

 Installed the four vaults, and forms. 

 Placed concrete around the four duct banks between the new vaults and the block outs in the 

grade beams 

 Worked on the grounding grid around the site and through the grade beams 

 Installed all the conduit runs through the tunnel roof for the new unit substation (Mod #12) 

 Pulled power conductors into cable trays in tunnel for units #2 and #6. 

 

Nor Cal Builders performed the following work:   

 Constructed wood formwork, and bracing for the Switchgear Building Foundations 

 Installed anchor bolts and anchor plates for the metal buildings, and placed concrete for all four 

building grade beams and slab foundations 

 Completed excavating for 13 structural steel piers and placed concrete in seven of the piers 
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 Started work on the current limiting reactor foundation pad and the tubular bus support columns 

for building 11A 

 Placed 2-sack and 4-sack sand slurry around the grade beams and under the building slabs 

 

West Coast Rebar performed the following work:   

 Installed reinforcing steel cages for grade beams, slabs, and piers in all four buildings 

 

Penhall Company and Janice Corporation performed the following work:   

 Drilled 9 core holes through the existing tunnel roof (Mod #12 work) 

 

F3 performed the following work:   

 Surveyed in all the anchor bolts in all the concrete placements for the building grade beams and 

the structural steel piers   

 

Alliance Roofing performed the following work:  

 Completed the water proofing around the four vaults and Mod #12 conduit penetrations 

 

Interstate Concrete Pumping performed the following work:   

 Used a trailer mounted concrete pump with 4-inch diameter slick line to place concrete for the 

building grade beams only.   

 

Eaton Corporation performed the following work:  

 Conducted the testing at startup for the new UPS system and provided four hours of training. 

 

 
Tracy 13.8kV Switchgear / Breaker Replacement (RAX 472) 

Concrete placement for seven structural steel piers and the slab for Switchgear Building 6A 
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Contract No. R12PC20107 

Specification No. 20-C0788 

San Luis Demonstration Treatment Plant – San Luis Unit, West Stanislaus Division, Central 

Valley Project, California  

Slayden Construction Group, Inc., Stayton, OR 

 

Work Performed: May                                    0%    

0% 

                                    0%    

0%  

 

Time Elapsed                                 100%                                  100% 

 

 

Work Completed                              87.03%                               79.2% 

 

 

 

 

 

 

 

 Contractor Earnings: May $733,529.95  $0 

 Previous $18,907,474.50  $18,907,474.50 

 

 

Total to Date $19,641,004.45  $18,907,474.50 

 

Area Office Project Management 

Project Manager:   Cheryl Carter, SCC-105 

 

Office Engineering 

Contract Administrator:  Casandra Arthur, MPCO-245 

 

Invoice No. 16 was received and forwarded to Denver finance office for processing.  It was not 

for work done this period, but for work through March 31, 2014.  

 

No modifications were executed during this period.  

 

Field Engineering 

Onsite Government Representative:  John Nelson, MPCO-328 

Project Engineer:  Chris Van Deusen, MPCO-345 

Construction Control Inspector:  Philip H. Vanderwal, MPCO-322 

 

Number of Contract Employees:  20 

 

Work performed:   

 

The project moved into the Facility Startup/Pre-Demonstration Period with several 

manufacturer’s representatives onsite for equipment checkout.  

 

Slayden Construction performed the following work: 

 Placement and backwashing of activated charcoal into the Bioreactors of the Advanced 

Biological Metals Removal (ABMet) System; 

 Continued installing pipe supports in Area A; 

 Modifying process piping as necessary in preparation for Demonstration testing; 

 Patching vertical sides of tank pads; 

 Installing door and window edging, and hardware inside Treatment Building; 

 Began running equipment and troubleshooting issues/alarms; 
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 Monitored fouling at the Plate Settler and in the MF EQ tanks as a result of idle, non-

flow, time.  

 Miscellaneous site cleanup/housekeeping activities. 

 

Representatives of GE Power and Water working with suppliers and contractor on process 

systems, predominately ABMet, to prepare for the Demonstration period.  Training took place on 

each of the process systems.  

 

Water Dynamics ran process programs and worked on the supervisory control and data. 

 

Con J Franke Electrical continued electrical system installation throughout the project, preparing 

for Demonstration Testing and repositioning electrical items as necessary to for safe access.    

 

Mason Painting continued coating miscellaneous items inside the Treatment Building.   

 

Costco Fire Protection worked on installing piping and sprinklers inside the Fire Pump House. 

 

James Long Construction worked on the evaporative cooling unit, EC-1, and balancing exhaust 

fans.  Direct Digital Control worked on troubleshooting EC-1 and addressing drainage issues.  

 

Tri-Signal was onsite programming fire alarm system.  

 

Technical Systems, Inc. was onsite working on field operational checkouts of the systems.  

 

H2O Engineering was onsite to troubleshoot the alarms on the ozone generator system.  
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San Luis Demonstration Treatment Plant  

Activated charcoal media in the bioreactor tanks 

 

 

 
San Luis Demonstration Treatment Plant  

RO Brackish Water and Seawater Filter Units 
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San Luis Demonstration Treatment Plant  

Fire Pump Piping 
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Contract No. R13PC20105 

Specification No. 20-C0813 

Tracy Fish Collecting Facilities, Secondary Louver Replacement – Delta Division, Central 

Valley Project, California  

Valentine Corporation, San Rafael, CA 

 

Work Performed May                                                                  0% 

 Time Elapsed                             60.3% 

 Work Completed                                59.0% 

 

Contractor Earnings May                                                             $1,337,770.88 

 Previous                                       $1,247,483.50 

 Total to Date                           $2,585,254.38    

 

Area Office Project Management 

Project Manager:  Warren Feng, TO-438 

 

Office Engineering 

Contract Administrator:  Larry Bowman, MPCO-240 

 

Invoice 5 was received and forwarded to the Denver finance office for processing.  It was not for 

work done this period, but for work through April 25, 2014. 
 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  Fernando Pavone, MPCO-333 
 

Number of Contract Employees:  8 
 

Worked Performed: 
Safety:   

Valentine Corporation (Valentine) conducted daily tool box meetings and weekly safety meetings; the 

Joint Policy Safety Meeting was conducted on May 22-2014, the next JPSM is scheduled for June 18-

201.  No safety infractions or violations observed during this period.   
 

Environmental:    

Valentine removed a section of the silt fence that was placed on the west side of the secondary louver 

structure because it was no longer needed. Valentine maintained the remaining of the silt fence.  

  

Weather: During this period the weather was clear and sunny with no rain. The temperature fluctuated 

between 46 F - 99 F.     

 

WORK ACTIVITIES:  

Cast in place concrete: Valentine crew installed the Sikaflex 1cSL elastometic sealant on the expansion 

joint on the South side of the secondary channel new concrete slab. 

 

Metal Fabrication: Valentine installed the new handrails for the secondary channel, and arranging the 

metal beams for the new grating.  Disposed the old pumps and built the wooden template for the 

installation of the fish screens.   
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Complete Electrical System: Con J Franke Electric mobilized back to the construction site, and began 

pulling conductors from the existing DZA unit to the new MCC unit and from the new MCC unit to the 

pump motors.  Pulled conductors on conduit #4, 9, 11, and 12 as showing on construction drawing 214-D-

26601 and conducted the Megger - insulation resistance test on the main feed conductor that runs from 

the existing DZA unit to the new MCC unit, testing the 3-1/c 350 MCM w/#4 gnd.  Installed the new 300 

amp breaker on the existing DZA unit and connected the main feed conductor from the new 300 amps 

breaker to the new MCC unit and grouted the bottom of the new MCC unit, using the Spec multipurpose 

non-shrink grout.   

 

Secondary Channel Traveling Fish Screen: Subcontractor Intralox technician adjusted the gap between 

the sprocket and the shaft collars on all of the fish screens.   

 

 
Tracy Fish Collecting Facilities, Secondary Louver Replacement 

Valentine crew installing the new handrail at the north side of the secondary channel 
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Regional 
  



 

44 
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Contract No. R13PC20005 

Specification No. 20-C0799 

Baldwin Creek Fish Barrier – Battle Creek Salmon and Steelhead Restoration Project, California 

Contractor Services Group, Inc., West Sacramento, CA 

 

Work Performed: May           0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 100%                

 

 

 

 

 

 Contractor Earnings: May                  $0.00 

 

 

Previous $3,522,425.40 

 Total to Date $3,522,425.40 

 

Area Office Project Management 

Project Manager:  Mary Marshall, MP-203 

 

Office Engineering 

Contract Administrator:  Kent Perkes, MPCO-225 

 

No invoices were received this period. 

 

The contractor has only to complete as-built drawings. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  John Pospishil, MPCO-321 

Construction Inspector:  Jason Foust, MPCO-325, and Jeff Kelly, MPCO-361 

 

Number of Contract Employees:  0 

 

Work performed: 

All work was completed in December 2013. 

Substantial Completion was issued March 6, 2014. 
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Contract No. R13PC20143 

Specification No. 20-C0803 

North Battle Creek Feeder Dam Access Road Completion – Battle Creek Salmon and Steelhead 

Restoration Project, California 

T.L. Peterson, Inc., Red Bluff, CA 

 

Work Performed: May           72%            0% 

 

 

Time Elapsed 63%  37.0% 

 

 

Work Completed 0%                 0%                

 

 

 

 

 

 

 

 Contractor Earnings: May $0.00                   $0 

 

 

Previous $0.00  $0 

 

 

Total to Date $0.00  $0 

 

Area Office Project Management 

Project Manager:  Mary Marshall, MP-203 

 

Office Engineering 

Contract Administrator:  Kent Perkes, MPCO-225 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  John Pospishil, MPCO-321 

Construction Inspector:  Frank Medberry, MPCO-341; Jeff Kelly, MPCO-361 

Number of Contract Employees:  7 

 

Surveying: 

Surveyor Brian R. Howard L.S, Omni Means, Ltd. was onsite to establish lines and grades for 

the block wall from Sta. 14+78.1 to 15+48.3.   

 

Field inspections of the block wall foundation included inspections by the USBR Geologist and 

respective reporting to the design engineer. No problems were identified. 

 

Concreted Rock Slope Protection: 

The rock slope protection was installed and completed on May 12, 2014, from Sta. 14+58 to 

15+50.  Workers used an excavator to install rip-rap and then using a concrete pump placed 

concrete over the aggregate. 

 

Precast Concrete Block Wall: 

The subgrade was compacted and tested; blocks were placed using an excavator and the drain 

was installed and backfilled.  The contractor placed filter fabric along the backside of the 

backfilled slope as it was being filled with sieved sub-grade taken from the lower road and tested 

for material compliance.  Workers compacted and tested the compaction as the backfill was 

added.  This work was completed May 30, 2014. 



 

47 
 

 

 
 

North Battle Creek Feeder Dam Access Road Completion 

Retaining Wall Installation 
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Contracts in 

Warranty Status 
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R09PC20R03  20-C0677  Transformer K1A and K2A Replacements, Folsom Power Plant 

There was no Office Engineering Administrative activity this period. 

5-year warranty for K1A extends to January 30, 2016, and that for K2A extends to January 4, 

2017. 

 

R10PC20R11  20-C0730  Red Bluff Pumping Plant and Fish Screen, Pumps and Motors 

There was no Office Engineering Administrative activity this period. 

3-year warranty extends to August 2015. 

 

R10PC20R80  20-C0759  Drought Relief-Construction of New Wells 

There was no Office Engineering Administrative activity this period. 

1-year warranty extends to August 7, 2014. 

 

R12PC20062  20-C0785  Tracy Fish Collection Facility - Trash Rake Monorail Extension 

There was no Office Engineering Administrative activity this period. 

1-year warranty extended to April 24, 2014. 

 

R13PC20194  20-C0800  Tracy Fish Pavement Rehabilitation  

There was no Office Engineering Administrative activity this period. 

1-year warranty extends to October 22, 2014. 

 

 

 


